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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 389 Date: 25-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 685

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on splice 3 in
the North tower shaft , & work on the tower pull back . They started at 7:20 AM.

Roger & Ryan had to work on splice 3 in the East & North tower shaft . Tony joined them at 10:30
AM. They had to work on B 2 , C 3 , & D 1 longitudinal stiffeners . Ryan had to work in the North tower
shaft he had to mark 1/2 turn for 210 mm. bolts & mark 2/3 turn for 220 mm. bolts , & pretension the bolts
using the electrical gun & the Enerpac high torque machine . They started at 7:30 AM. Ryan was done at
2:50 PM.

Roger & Tony had to work in the East tower shaft . Crews had to erect the splice plates, install
temporary bolts & rods , in B 2 , C 3 , & D 1 longitudinal stiffeners . Crews started at 10:30 AM. They were
done at 2:50 PM. Bolting crews had to wrap up their tools & equipments. Crews left at 3:00 PM.

Casey , Edward had to work on the W line rigging materials & set them on the W line , & they had to
work with the other crews in all areas .

Jacob , & Richard had to work on the top of the saddle . Crews had to disassemble the saddle cover
plates , fly the sections out of the site , & set them on the W line . They started at 7:30 AM. Crews were
done at 10:00 AM.

Kevin had to drill the last 10 holes on the tie back footing bearing plate , & weld 2 plates on each of
the bearing pads . He started at 7:45 AM. He was done at 11:00 AM.

Ian & Earl had to weld 2 brackets on the erection tower at 150 meters for the tower pull back . Ian
had to work on the welding preparations & Earl had to weld the brackets . Crews started at 7:40 AM. They
were done at 9:30 AM. Crews had to wrap up their tools , & equipments. Crews left at 10:00 AM.

In the afternoon , erection crews had to work on the pulling cable . Crews had to install the slider on
the Con Macon cable & roll it all the way to the ground .

Theodore had to work on the Con Macon machine on the ground . Erection tower crews were done at
4:10 PM. They had to wrap up their tools & equipments. Crews left at 4:30 PM.

Obra , Barry , Carlos , Michael , Ryan , & Wu had to work on the tower pull back cable . Crews had
to connect the wench to the hydraulic pump on the platform at 145 meters , run the cable through the 2
pulleys , pull the cable & connect it to the Con Macon cable & pull the cable back to the tower at 150
meters . They started at 9:45 AM.

In addition to that , crews had to set 0.3 X 1.5 X 4.0 meters wooden blocks on cross beam # 2 , &
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secure them with cables . & work with the erection crews on the cables . Crews were done at 3:20 PM.
Crews had to wrap up their tools & equipments. They left at 3:30 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

2082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

2083

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

1.50

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 5.00 0.00 0.00 5.00

JNM CASEY LUXIronworker 8.00 1.00 0.00 9.00

JNM EDWARD MEYERIronworker 8.00 1.00 0.00 9.00

APP JACOB MECHEIronworker 8.00 1.00 0.00 9.00

JNM KEVIN RATCLIFFIronworker 8.00 1.00 0.00 9.00

OTH NICOLAUS SHAFEROperator 8.00 1.00 0.00 9.00

JNM RICHARD CHOUINARDIronworker 8.00 1.00 0.00 9.00

FOR ANTHONY COSTAIronworker 8.00 1.00 0.00 9.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM RYAN NASHIronworker 5.00 0.50 0.00 5.50

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

APP IAN MURPHYIronworker 2.00 0.00 0.00 2.00

JNM BARRY ROTHMANIronworker 5.00 0.50 0.00 5.50

JNM CARLOS BUSTAMANTEIronworker 5.00 0.50 0.00 5.50

JNM GUOWU CHENIronworker 5.00 0.50 0.00 5.50

JNM MICHEAL BALWINSKIIronworker 5.00 0.50 0.00 5.50

FOR OBRA PAULKIronworker 5.00 0.50 0.00 5.50

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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